

## Wes Schubert

**From:** Wes Schubert  
**Sent:** Monday, April 24, 2006 3:53 PM  
**To:** 'jelykes@aol.com'; 'danderson@ashbritt.com'; 'Cgsspecserve@aol.com'  
**Cc:** dflowers@dollar-flowers.com; jdollar@dollar-flowers.com  
**Subject:** FW: NWP 14 - Change Order: Approval

Gentlemen:

I approve the \$24,126 change order # NWP 14 as detailed hereinbelow.

Thanks,  
Wes

Wes Schubert  
The Bodard Trust  
3701 N. Harrison  
Shawnee, Okla. 74804-2223  
wschubert@bodard.com  
405 878-1915 direct line  
405 878-1942 fax line

THIS IS THE  
AMENDMENT TO  
THE CGS CONTRACT

**From:** June Lykes [mailto:jelykes@aol.com]  
**Sent:** Sunday, April 23, 2006 11:54 AM  
**To:** Wes Schubert; Jon Kroehler; Dwight Anderson  
**Subject:** FW: NWP 14 - Change Order

April 24

Attached is the change order for the installation of mitigation materials required by Nation Wide Permit 14. This NWP-14 was required for the original construction of NC Blvd. The quantities were omitted from the original mitigation bid quantities. We have no choice but to install the items included in the CO. If questions please let me know.

Wes--Please execute the change order and return a copy to Glenn and Dwight. Thank you. We should be getting toward the end of this I hope. JEL

**From:** Dwight Anderson [mailto:danderson@ashbritt.com]  
**Sent:** Thursday, April 20, 2006 12:14 PM  
**To:** 'June Lykes'  
**Subject:** FW: NWP 14 - Change Order

June, I have reviewed this change order and recommend that it be approved.

Thanks,

Dwight Anderson

5/9/2006

---

**From:** Cgsspecserve@aol.com [mailto:Cgsspecserve@aol.com]  
**Sent:** Thursday, April 20, 2006 6:58 AM  
**To:** danderson@ashbritt.com  
**Subject:** NWP 14 - Change Order

Dwight:

Costs to perform the new mitigation of 264 trees/shrubs are described below:

Plant materials	\$9,556
Planting/mulch	\$3,762
Irrigation	
installation	\$4920
Native grass	
ground cover	\$1,408
Maintenance	\$3,480
Annual Monitoring	<u>\$1,000</u>
Total	\$24,126

5/9/2006