

HOPKINTON MAIN STREET CORRIDOR PROJECT



CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 6

May 7, 2021

TWO WEEK LOOK AHEAD

Please be advised that this schedule may change due to weather conditions and existing conditions found while performing the tasks below.

What to Expect for the Week of May 10, 2021

- Drainage Installation along Main Street, from the 85/135 intersection to East Main Street continues
- Drainage Installation along Main Street, from the 85/135 intersection to West Main Street continues
- Delivery of Drainage Materials
- MassDOT Survey Crews to continue to locate limits of easements within the corridor from Ash Street to Wood Street
- Verizon to continue installation of new utility poles along the corridor.

This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

What to Expect for the Week of May 17, 2021

- Drainage Installation along Main Street, from the 85/135 intersection to East Main Street continues
- Drainage Installation along Main Street, from the 85/135 intersection to West Main Street continues
- Delivery of Drainage Materials
- MassDOT Survey Crews to continue to locate limits of easements within the corridor from Ash Street to Wood Street
- Verizon to continue installation of new utility poles along the corridor.

This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

Additional information about the Main Street Corridor project is available on the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.



Scan to be brought to Town's project website